
5301-40-I1
Division:
Program:

841-5001

444-5347
444-1338

Fund Name: Expended Approp. Expended
General Fund 530,706 1,000,000 0
State Special  
Federal Funds
Total: $530,706 $1,000,000 $0 

Legislative Performance Measures :

Target Actual

1

Early 2008

12/31/2007

2

Late 2008 Delayed due to 
heavy snow.

3

Early 2009

4

5

LFD Liaison:
OBPP Liaison:

LFC Contact:

1,000,000

Completion of remedial investigation report.

Remediation
 

Completion Dates

 1. At the Upper Blackfoot Mining Complex, progress will be measured by the completion of the remedial investigation work plan, field 
work, and remedial investigation report. 
2. Contract task orders include specific reporting and financial requirements that will be overseen by department staff. 
3. Department staff will also review draft contractor work products and provide necessary additional guidance for completion.

To conduct the remedial investigations needed to fill previously identified data gaps so that the nature an extent of the contamination at 
the facility can be determined.

Completion of remedial investigation work plan.

Completion of field work.
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Appropriation, Expenditure and Source

 Approp. numbers are as of
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Agency Performance Report:

LFD Narrative:
LFD ASSESSMENT: On-Track

DATA RELEVANCE: The data received addresses the performance measures.

APPROPRIATION STATUS:  The agency has expended approximately one-half of the biennial appropriation of $2.0 million.

COMMENTS/ISSUE: The agency has made clear progress on meeting the remedial investigation milestone.  The current delay is from 
heavy snow pack at the cleanup site. The committee may wish to inquire about when the project will be back on schedule.  An on-track 
rating was provided as the project clearly was on track to meet the goal and measure, however the inclement weather has become a 
problem,

 OPTIONS for the committee:
1) accept the ranking and receive another report, or 2)accept and eliminate further follow up

The department entered into a contract with Tetra Tech on August 7, 2007, for the completion of the Remedial Investigation (RI).  The 
contract includes additional internal deadlines to assure the above milestones are met.  Those additional deadlines that have been met 
are described below and not reflected in the above milestones.  

Fall field work to further delineate some sources of contamination was initiated October 3, 2007, and included: sampling surface water, 
sediment, and aquatic life in stream and river channels; sediment in the upper marsh system; streamside surface soils to identify the 
lateral extent of contamination; and surface soils in previously reclaimed areas to evaluate effectiveness of previous removals.  Also, 
additional monitoring wells were drilled and groundwater was sampled at existing and new monitoring wells.  Finally, a visual survey of 
drainages having surface water impacts was performed to identify other potential sources of contamination.  This field work was 
completed in time for the 2008 plan to be prepared on schedule.

Ongoing work needs were captured in the 2008 work plan completed for the December milestone.  Ongoing remedial 
investigation field work will be conducted through early fall 2008.  The 2008 field work includes additional, iterative,
 sampling needed, based upon the fall 2007 results, and includes sampling to evaluate ecological risks.  This work has
 been somewhat delayed by late snow fall.  Completion of fieldwork will be weather dependent - which in turn may affect 
reporting dates.
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